


Liffey Street Public Realm Works



Comhairle Cathrach
Bhaile Átha Cliath
Dublin City Council

Road Design & Construction Division,
Environment & Transportation
Department



Project Objectives

The project comprises the entire lengths of Liffey Street, between Bachelors Walk and Middle Abbey Street, and Liffey Street Upper, between Middle Abbey Street and Henry Street.

Refurbishment and upgrade of existing pavement and road surfaces.

Pedestrianisation of area of Liffey Street (outside Woollen Mills) to form new plaza area.

Facilitating deliveries to pedestrian streets during delivery hours.

Provision of additional trees & planting details

NB DCC will have to confirm the extent, size and duration, of the temporary seating and buildouts on Capel Street and Strand Street which could effect construction, temporary and permanent vehicular access, which was planned to be maintained, for all but the larger delivery vehicles, between Middle Abbey Street and The Lotts/Strand Street junction with an exit to Capel Street along this route.



The site extents have been divided into 7 no. proposed footway construction workfronts.

Carriageway works shall be determined by the contractor in consultation with the Employers Representative and the Roadworks Control Division of Dublin City Council in order to minimise disruption to Businesses and the General Public.

Access to all Businesses and Properties to be maintained at all times for the duration of the works

Works in the proximity of Luas Lines as indicated must be completed during night time hours to minimise disruption.



The site extents have been divided into 7 no. proposed footway construction workfronts.

Carriageway works shall be determined by the contractor in consultation with the Employers Representative and the Roadworks Control Division of Dublin City Council in order to minimise disruption to Businesses and the General Public.

Access to all Businesses and Properties to be maintained at all times for the duration of the works

Works in the proximity of Luas Lines as indicated must be completed during night time hours to minimise disruption.





Proposed program

- i. Confirm approval of updated cost estimate
- ii. Issue Invitation to Tender in January 2022
- iii. Allow 6 week Tender Period
- iv. Allow 4 weeks to award
- v. Start on Site in Mid April 2022
- vi. 12 month contract

We wish to thank the Elected Representatives for the opportunity to outline this key Dublin City Council project and welcome your continued support

Questions?

- **Joe Kelly**
- **Senior Engineer**
- **Road Design and Construction Division**
- **T: 0863860696**
- **joseph.kelly@dublincity.ie | www.dublincity.ie**