
To the Lord Mayor and  Report No. 128/2020 
Members of Dublin City Council Report of the Chief Executive 
 

 
 

 
Monthly Management Report – April 2020 

 

 
Section 136 (2) of the Local Government Act 2001 as inserted by Section 51 of the Local 
Government Reform Act 2014 places an obligation on the Chief Executive to prepare Monthly 
Management Reports for Council.  The monthly report for the April 2020 City Council meeting 
is submitted herewith. 
 
 
Finance 
Please be advised that there are no additions or changes to the Monthly Local Fund Statement 
& EU/IMF Report listed on the City Council Agenda. 
 
Environment & Transportation  
Please see attached report.  
 
Housing & Community Services  
Please see Housing Supply Report on Agenda.  
 
Planning & Property Development 
Please see attached report.  
 
Culture, Recreation & Economic Services 
Please see attached report.   
 
Law Department 
Freedom of Information 
Please see attached Report in relation to Freedom of Information statistics.  
 
 
 
 
 
 
 
 
Owen P. Keegan 
Chief Executive      Dated: 26th March 2020 

 
 

  



Environment and Transportation 
 

Control of Stationless On-Street Bicycle Hire Bye-Laws  
 
Bleeperbike operations are continuing successfully. BleeperBikes Licence has been 
renewed for a further 3 years. Trial of e-bikes (pedelecs) are currently underway and it is 
expected that e-bikes will be on street Q2 2020. A second licence has been issued to MOBY 
who will commence operations in Q2 2020.  
 
Parking Tag and alternative methods of paying for parking 
 
The average number of transactions per week is now in excess of 111,000 representing over 
59% of weekly Pay and Display revenue. There are 214,000 active accounts, an increase of 
5,000 since last month. The Council have issued a Request for Tender for provision of the 
Parking Tag service for all Dublin Local authorities, Meath County Council and Kildare County 
Council.  
 
Car Clubs 
 
Discussion is ongoing with both operators who are seeking additional permits in order to 
expand their services and the number of vehicles located on street, including additional EV 
vehicles. Two additional Car Clubs have contacted Dublin City Council and are considering 
setting up operations in Dublin City. 
 
Electric Vehicle Parking/Charging 
 
There are currently 35 dedicated EV only bays located on street and further sites are being 
reviewed for suitability. The Council is currently working on a project on trialling 4 on-street EV 
charge points installed in Q4 2019 and expects to commission same in Q2 2020.  
 
Permit Parking, Pay & Display 
 
The following are locations where Extension of Hours have come into operation: 
Anglesea Road, Dublin 4   Mon – Sun 07.00 - 24.00  17/02/20 
Ballsbridge Avenue Dublin 4   Mon – Sun 07.00 - 24.00  24/02/20 
Cullenswood Park Dublin 6  Mon – Sun 07.00 - 24.00   17/02/20 
Warrenmount Place Dublin 8  Mon – Sat 07.00 - 24.00   24/02/20 
 
The following is a new scheme: 
Everton Avenue Dublin 7   Mon – Sat 07.00 – 19.00  09/03/20 
 
Road Maintenance Services 
 
The Road Maintenance Services’ Annual Works Programme for 2020 has been finalised. 
Appproximately €12-Million will be invested in the upgrade of the public road network in the 
City Council’s administrative area this year. This will include carriageway resurfacing and 
reconstruction, footpath repairs and renewals and maintenance and improvement of existing 
cycling infrastructure. The programme for delivery is as follows: 
 

 Programme preparation and presentation to Councillors – January/ February 2020 

 Contract document preparation, tender competition and contract award – January to July 
2020 

 Construction Works – April to December 2020 

 Snagging and Final Account – December 2020/ January 2021 
 
Road Maintenance Services resolved 618 customer services request and repaired/ made safe 
508 defects and hazards in January 2020. 



Licensing Unit  
 
Casual Trading 
There are approximately 260 Casual Traders Licenced in designated pitches in DCC. It is 
expected that up to 3,000 event licences will be issued in 2020. The largest event this year 
will EURO 2020. The licensing Unit are working with the EURO 2020 team to ensure 
enforcement of the Casual trading bye-laws for the four matches which will take place in 
Dublin. Members of the Licensing Unit are on the Rights Protection Programme sub group for 
the EURO 2020. Work on the Implementation Plan will commence shortly. Following a 
recommendation made by the Moore Street Advisory Group an Expert Group has been formed 
to look at the future of Moore Street Trading. The review of the Casual Trading Bye-Laws will 
commence shortly. 
 
Street Performance 
It is expected that up to 500 Street Performance permits will be issued in 2020. The most 
popular areas for Street performers are Grafton Street and Henry Street. The permits are 
issued in accordance with the Street Performers Bye-laws 2016. The Assistant Inspectors are 
on Grafton Street/Henry Street and other areas daily to enforce the bye-laws. 
 
Licensing of Advertising Boards 
The system of licensing for Advertising Boards commenced from the 1st September 
2019.Since then the Ad Board Unit: has issued 596 official warning notices, seized 158 Ad 
Boards from 139 businesses and issued 2 Ad Board licences.  A total of 2,223 premises have 
been inspected for compliance. 

Dublin Waste to Energy Community Gain Projects Grant Scheme  
The Community Gain Liaison Committee are currently inviting nominations for the position of 
Community Representative on the Dublin Waste to Energy Community Gain Liaison 
Committee to represent the interests of the following sectors: 
 

1. Community, Residents Associations and Voluntary 
2. Arts, Culture, Education, Environment and Sports 
3. Business, Enterprise and Charity 
 

The nominees should be representative of one of these sectors but will represent all of them 
on the Committee.  Eligible clubs/groups/associations representing these sectors in the 
Irishtown, Ringsend and Sandymount catchment areas have been invited to submit an 
application form nominating a representative for consideration.  The closing date for 
nominations is noon on Friday the 13th of March 2020.  Nomination forms, which are available 
at www.dublincity.ie/cglc, should be submitted electronically to the Community Gain Liaison 
Committee at cglc@dublincity.ie  
 
Litter Management Plan  
 A draft replacement 3-year litter management plan 2020 – 2022 has been approved by 
the  City Council to proceed to public consultation.  The public consultation period commenced 
on the 24th February. 
 
Special Speed Limit Bye-Laws 2019 
Dublin City Council has commenced surveying of roads in preparation for signage installation 
for the Citywide 30Km/h programme. The North West Area will be introduced just before the 
1st weekend in April 2020. The completion of the Southern Area will happen before the 1st 
weekend in July 2020. The North East Area will be introduced before the 1st weekend in 
October 2020  
 
 
 
 

http://www.dublincity.ie/cglc
mailto:cglc@dublincity.ie


Water Framework Directive (WDF) Greenways and River Flood Protection 
 
DCC is working to integrate a number of projects to ensure that the opportunities to meets 
DCC’s WFD obligation of achieving “good” status for each river by 2027 at the latest are 
maximised. Current examples are: 
 

 Consultants have been appointed by DCC to deal with flood risk across the DCC and 
SDCC sections of The River Camac and this is being integrated into a desire to “de-
culvert” this over engineered river where possible so that it can, over time, be restored to 
a natural state. The project will also involve identifying and remedying urban pollution 
sources, where possible. This is also being done in conjunction with an existing Greenway 
proposal and also in tandem with Urban Regeneration and Development Fund (URDF) 
funded projects in the area. 

 The River Santry where DCC is preparing a brief to engage consultants as part of a URDF 
funded project to restore the river to a more natural state, and investigate and remedy 
sources of pollution. Again this work is being designed in conjunction with an existing 
Santry River Greenway Project. 

 
Surface Water and Pluvial (Rainfall) Flood Risk Management 
 
It has become increasingly apparent that, as a result of climate change, rainfall patterns in 
Dublin have changed from the previous low intensity long duration type rain to shorter and far 
more intensive rainfall events. The drainage infrastructure was not designed to deal with this 
type of rainfall and, as a result, there have been a number of localised flood events in recent 
months. 
 
Arising from work initiated by the DCC Surface Water and WFD teams in close liaison with the 
DCC Climate Change Action Plan team, it has been agreed that DCC should progress a 
number of nature based water retention measures using a sustainable urban design approach 
at different locations across the City. These will have the dual effect of reducing the rate of 
surface water runoff into sewers, thus reducing the risk of downstream flooding, as well as 
improving the water quality of that runoff through percolating the runoff through natural media 
with a green infrastructure approach.  
 
In recent months, the WFD / Surface Water team has continued to liaise with their colleagues 
in E&T Roads, in the Parks Department and in the City Architect’s Office to facilitate the 
implementation of this approach in particular public realm projects that are at design stage. 
 
Procurement is underway for a consultant to draw up a Guidance Document to cover best 
practice in this area. 
 
Bathing Waters 
 
Dublin City Council has appointed a Senior Engineer to lead a joint effort with our colleagues 
in Dun Laoghaire Rathdown to deal with the long-standing problems regarding the quality of 
the bathing waters in the south city area. A Task Force has been established including the two 
local authorities, the DHPLG and Irish Water and investigations are ongoing. DCC is also 
working in close liaison with the EPA, the HSE, and experts from UCD in relation to this matter. 
 
Climate Action Regional Office (CARO) update 
 
Dublin CARO supported the bid by Dublin City Council, Smart Dublin and Trinity College 
Dublin that won the Audience Award and the Climathon Global Award for Resilient Design at 
the Climathon Cities Award, held in Paris on 30-31 January. The application focussed on the 
viability of natural water retention measures in community green spaces in Dublin City.  
 



Dublin CARO contributed to the Sustainable Energy Authority of Ireland’s Public Sector 
Energy Conference in Dublin City University on 6 February. Celine Reilly, EM Environment 
and Transportation Department spoke about the role of local authorities in the morning plenary 
and David Dodd, Dublin CARO Regional Coordinator was a panellist on the ‘Decarbonising 
the Public Sector’ theme. 
 
Dublin CARO were involved in and facilitated discussion at the Dublin Bay Biosphere 
Education and Communication Strategy Workshop on 30 January. The purpose of the 
workshop was to strengthen partnerships between stakeholders who work within the Dublin 
Bay Biosphere. 
 
Air Quality Monitoring and Noise Control Unit 
 
The first multi pollutant monitoring station in Dublin Port is now operating. This is the first step 
in the implementation of the MOU with the Dublin Port Company to cooperate on air quality 
monitoring.  
The new DCC website to disseminate air and noise data in real time to the public is completed 
and is being tested before formal launch in late February.  
 
The work of the Task Force on Urban Transport Related Air Pollution convened by the Minister 
for Communications, Climate Change Action and Environment is ongoing, and a working 
group within Dublin City Council, consisting of elected members and officials will be convened 
during March 2020 to feed DCC policy and position into the Task Force. 
 
  



Sustainable Mobility Communications and Promotion  
 
Sustainable Urban Mobility Plan (SUMP) 
A SUMP is a strategic plan designed to satisfy the mobility needs of people and businesses 
in cities and their surroundings for a better quality of life.  It builds on existing planning practices 
and takes due consideration of integration, participation and evaluation principles.  The 
European Commission strongly recommends that European towns and cities of all sizes 
embrace the concept of SUMP in order to vastly improve the overall quality of life for residents 
by addressing major challenges such as congestion, air/noise pollution, climate change, road 
accidents, unsightly on-street parking and the integration of new mobility services.  DCC 
propose to develop a citywide SUMP for Dublin for the period up to 2030.  
 
In order to provide input into the development and implementation schedule of other existing 
policies and strategies, namely the “Dublin City Development Plan 2022-2028” and the review 
of the NTA “Transport Strategy of the Greater Dublin Area”, the draft SUMP document must 
be completed by December 2020. The Plan development will be led by Planning and 
Development and Environment and Transportation Departments.   
 
The Sustainable Mobility & Projects Division will be engaging with various DCC Departments 
and local area committees in January and February 2020 to identify the key mobility issues in 
our communities and invite suggestions and ideas on potential solutions. Follow on workshops 
will focus specifically on walking and cycling solutions. These will be followed by workshops 
with the wider community. Dublin City Council is collaborating with Trinity College Dublin in 
the design of these workshops. The outcome of this process will inform the Sustainable Urban 
Mobility Plan and provide a complete suite of measures that will be implemented during the 
lifetime of the policy document.  It will include a comprehensive list of key performance 
indicators.  
 
Active Mobility Action Plan 
The purpose of the Active Mobility Action Plan is to create a clear plan of action to support 
Dublin’s transition to an active travel city.  It will be developed for a period of four years (2021-
2024) and feed into the Sustainable Urban Mobility Plan.  This plan will also be informed by 
the workshops with Councillors and local communities, which will give voice to issues faced 
in the current transportation infrastructure, culture and behaviour and seek solutions to create 
space for more active modes of transport to thrive.   
 
Safe routes to schools 
An internal focus group has been set up to devise a strategy to present to Councillors on Safe 
Routes to School.  This is an action highlighted in the Dublin Agreement. The Communications 
& Promotion Unit are developing a closer working relationship with Green Schools and Cycling 
Ireland as part of this project.  It is expected that safe routes to school will be a key action in 
the Active Mobility Action Plan.  
 
Handshake Symposium 
The Handshake project brings thirteen European cities together with established cycling cities 
providing mentoring and expert advice to future cycling cities to support their development.  
Amsterdam is the allocated Dublin Mentor and as part of this project, a symposium will take 
place in Dublin in April 2020.  The Dublin team is working closely with Amsterdam to identify 
and invite the most relevant Amsterdam Cycling experts to attend the symposium – which will 
provide the opportunity to address some of the cycling challenges facing Dublin.  
 
 
 
 
 
 
 
 



Progress Report on Design & Construction Projects  
 

Projects at Design Stage 
 

 Project Funding Agency Designer Comments 

1 College Green NTA/DCC DCC Discussions are continuing with the NTA 
regarding relevant transport issues, including 
Bus Connects, to inform the preparation of a 
new College Green proposal and the intended 
re-submission of an appropriate planning 
application later this year.  
 

2 Grafton Street  
Quarter Phase 4A 
- Clarendon Row 

DCC DCC Detailed design underway. It is proposed to 
commence works after completion of the 
Clarendon Street project and the major 
private development currently under 
construction and affecting Clarendon Row. 
The developers have advised in recent weeks 
that the completion date (including fit-out) is 
now expected to be Q1 2021. Discussions are 
taking place with the developer to co-ordinate 
our schedule for the public realm 
improvement works. 
 

3 Grafton Street 
Quarter Phase 5 
– Duke Street / 
South Anne 
Street Area 

DCC DCC Preliminary design works underway. 
Following internal and external consultations, 
a Part 8 Planning Application is expected to 
be submitted later this year. 

4. Grafton Street 
Quarter Phase 6 
– Suffolk Street 

DCC DCC Preliminary design works underway. 
Following internal and external consultations, 
a Part 8 Planning Application is expected to 
be submitted later this year. 
 

5. Cathal Brugha 
Street/Findlater 
Place 

DCC DCC Consultation with local stakeholders has 
commenced for the upgrading of the public 
realm in this area. Depending on the scope of 
the work a Part 8 may be required. 
 

6. Dodder Bridge DCC/LIHAAF/NTA Roughan 
O’Donovan 

Preliminary design is near completion. 
Ground Investigation works are complete. 
Land acquisitions and Land Owner 
agreements are being progressed. Traffic 
modelling required for the Business Case is 
progressing. 
 

7. Blood Stoney 
Bridge 

DCC RPS/COWI New application for an Amendment to the 
SDZ scheme had been submitted to ABP 
since Aug’19. ABP letter of 6th Jan’20 
requested that public consultation be carried 
out. DCC are carrying out a public 
consultation for the amendment which had 
been submitted. 
 

8. Tom Clarke 
Bridge Update 

DCC/NTA New 
Competition 

New Bridge option favoured over widening 

option. DCC preparing brief for competition to 

appointment of design consultants and set up 

a new Framework.  

 

 
 



Progress Report on Design & Construction Projects 
 
Projects at Design Stage – Continued 
 

 Project Funding Agency Designer Comments 

9. Sandymount 
Promenade 

OPW/DCC Aecom/Lotts 
Architecture 

OPW appointed to carry out works. Proposal 
to raise promenade wall by up to 360mm 
north of Martello Tower.  13 new flood gates 
at openings. Second Part 8 Planning required 
for 800mm high flood wall on seaside of 
Martello Tower approved at September 
Council meeting. Contractor mobilising. Main 
construction programme revised to April 2020 
– December 2020. 
 

10. Clontarf to City 
Centre Cycle 
Route 

DCC ROD Further changes have been required to the 
detailed design of the scheme in relation to 
finalising junction design, traffic ducting 
assets, and drainage design including green 
infrastructure. Options for traffic management 
planning have been discussed and a 
preferred option has been selected. Detailed 
ground investigations are 95% complete, with 
final works delayed due to licence processing 
with Irish Rail. The tender package is 
scheduled to be completed by the end of Q1 
2020. 
The business case will be finalised by end 
February 2020. Revisions were required in 
order to ensure compliance with the new 
DPER public spending code. Following 
approval of the business case by the NTA, it 
is proposed to invite shortlisted candidates to 
tender for construction in Q2 2020. 
Consultation in relation to traffic diversions 
and arrangements to be put in place to 
facilitate construction works is scheduled to 
commence in April 2020. Construction 
commencement is planned for Q3 2020.   
 

11. Dodder 
Greenway 

DCC RPS RPS are preparing a revised Cost Estimate 
for the scheme using the NTA latest cost 
estimate tools, and expanding on the 
preferred route options drawings in an attempt 
to encapsulate all that has been agreed to 
date with the project stakeholders that will 
need to be brought into the Preliminary 
Design Process. Herbert Park to Donnybrook 
section: tender documents are ready to issue 
pending agreement on the Way Leave.   
 

12. Fitzwilliam 
Cycle Route 

DCC Aecom Tender documents are currently being 
finalised, and will be issued in Q1 2020. 
 

13. S2S DCC ROD/DCC Resource constraints with the contractor has 
delayed the construction of the Kincora 
Rd/Clontarf Rd. gullies until Feb 2020. 
Drainage works at Manresa now complete but 
awaiting for the Drainage Department to 
confirm compliance. 
 

 



 
Progress Report on Design & Construction Projects 

 
Projects at Design Stage – Continued 
 

 
 

Project  Funding 
Agency 
 

Designer Comments 

14. Point Junction 
Improvement 
Scheme 

DCC Arup Following review of the Part 8 planning permission in 
place, an alternative design was agreed for the scheme 
in 2019, for which a new Part 8 application was 
required. Pre Part 8 consultation on the alternative 
design highlighted the need for additional space to 
facilitate improved public realm and tie-in with Dublin 
Port improvement plans. Additional details need to be 
agreed prior to submission of a revised Part 8 
application and negotiation is ongoing to ensure that an 
optimum design solution can achieved. 
 

15. Sillogue 
Infrastructure 
Scheme 
 

DCC O’Connor 
Sutton Cronnin 

Tender package was issued in Dec 2019, submissions 
due back end Jan 2020. Only two Tenders were 
received. 

16. Temple Bar 
Square 
Refurbishment 

DCC DCC Preliminary enabling works including assessment of 
existing water mains, site investigations and 
topographical survey have been completed. Irish Water 
are determining the extent of their works. Road Design 
are examining how the works can be completed and the 
main repaving /reconfiguration works are scheduled to 
start after Euro 2020. 
 

17. Francis Street 
Improvement 
Scheme 
 

DCC DBFL Detailed design ongoing. Irish Water to install new 
water main in January 2020 in advance of road scheme. 
Invitation to tenders were issued 11th February 2020. 

18. Cathedral Street / 
Sackville Place 
 

DCC DCC The Joint Working Group of the Public Participation 
Network Disability Linkage Group and Dublin City 
Council have concluded the examination of design 
options for the Cathedral Street / Sackville Place 
scheme and a design option has been chosen to 
progress to Part 8 Planning. 
 

19. Liffey Street 
Public Realm 
Improvements 

DCC DHB Architects 
Clifton Scannell 
Emerson & 
Associates 
Engineers 
 

Part 8 Planning Approval received at the September 
City Council Meeting. Detailed design and tender 
documents being prepared for issue Q1 2020. 

20. Castle Street 
/Cork Hill 
Improvement 
Scheme  
 

DCC DCC Redesign of aspects of the Detailed Design ongoing 
and preparation of tender drawings and documents 
underway. Due to a significant increase in the estimated 
costs for this project the project has been suspended 
pending review. Road Design have reviewed the cost 
and the extent of the proposed works and will make a 
submission to the CPSO. 
 

 
 
 
 
 
 



Progress Report on Design & Construction Projects 
 

Projects at Design Stage – Continued 
 

 
 

Project  Funding Agency Designer Comments 

21. Royal Canal Phase 
3 

DCC OCSC The Project Team has met with Waterways 
Ireland and agreed what elements of the 
landscaping proposals can be included. 
OCSC are currently finalising the contract 
drawings and documents on that basis. It is 
expected that the contract will go to tender in 
March 2020. 
 

22. Royal Canal Phase 
4 

DCC ROD Design of the advanced works involving the 
Broombridge bus & cycle contra-flow is 
complete. Construction commencement is 
scheduled for April 2020. Agreements with 
Developers, Waterways Ireland and Irish Rail 
are being finalised and detailed design for the 
towpath mainline is scheduled to be 
completed and go to tender in Q1 2020. 
Construction commencement is scheduled for 
Q3 2020. 
 

23. Belmayne Main 
Street and 
Belmayne Ave 
 

DCC DBFL 
Consulting 
Engineers 

Part 8 approved at Council meeting in March. 
Detailed design progressing.  
 

24. Finglas Area 
Roundabouts 
Improvement 
Scheme 
 

DCC/NTA Aecom The Preliminary Design is substantially 
complete.  The preferred design option 
combined with a revised financial estimate 
has been forwarded to the NTA for their 
comment. Consulation will take place with Lidl 
and Fingal CoCo when the NTA have 
reviewed the proposal.  A detailed appraisal 
will be sent to the CPSO when the NTA 
respond to the updated financial estimate. 
Public Consultation to take place in Q1 2020 
 

25. Poddle Flood 
Alleviation Project  
 

SDCC/DCC/OPW Nicholas 
O’Dwyer 

Preliminary design and EIAR being 
developed. Structural Infrastructure 
Development programmed for late January 
2020 as joint SDCC/DCC submission 
presented to SE Area Committee on Monday 
9th September. Part X application due late 
February 2020. 
 

26. Camac Flood 
Alleviation Project 2 
 

DCC/SDCC/OPW AECOM Tenders for appointment of service provider 
assessed and consultant appointed in 
September 2019. AECOM appointed, kick off 
meeting 3rd October 2019. Public 
Consultation sessions 4/12/2019 Kilmainham 
and Clondalkin. Surveys commenced. 
 

27. Dodder Phase 3 
Clonskeagh Orwell 
Bridge 

DCC/DLRCC/OPW Byrne Looby Tenders for appointment of service provider 
assessed with consultant appointed in 
September 2019. Consultant appointed as 
PSDP. Kick-off meeting 25th November 2019. 
Building web-site. Public info session - 
comments being analysed. 
 



Progress Report on Design & Construction Projects 
 

Projects at Design Stage – Continued 

 
 
 

Project  Funding 
Agency 

Designer Comments 

28. Mary’s Street 
Pedestrianisation 

DCC DHB Architects 
Clifton Scannell 
Emerson & 
Associates 
Engineers 

 

Integrated Design Team appointed, 
preliminary design options being developed. 
Consultation began Q1 2020. 
 

29. Culvert 
Improvement Works 
– Screen Upgrade 
Works 

DCC Tobin Consulting 
Engineers (TCE) 

Stage 1 Completed: Suitability Assessment 
and Options Report signed-off by DCC. Stage 
2 commenced on 26/07/19. Drawings and 
Work requirements have been submitted to 
DCC and currently under review by DCC’s 
Project Team. DCC will proceed to tender 
should no issues arise with the review. Works 
are to be carried out at 19 culvert screens 
located throughout the city. 4 are on the 
Finglas River, 4 on the Santry River, 4 on the 
Poddle River, 2 on the Claremont Stream, 2 
on the Gallblack Stream, one each on the 
Naniken River, Elm Park Stream and a 
tributary of the Wad River. 
 

30. East Coast Trail 
North: Alfie Byrne 
Road to North Wall 
Quay   
 

NTA New Competition Tender documentation has been prepared for 
a competition to appoint design consultants. 
A stakeholder workshop will be arranged 
once it is established that the preliminary 
design ties in with the East Wall Road/Point 
Junction Scheme. 
 

31. Liffey Cycle Route NTA New Competition Desktop studies underway for Stage 1 
Appropriate Assessment Screening Report, 
EIA Screening Report.  Architectural Heritage 
Mapping, Conservation Impact Assessment 
Archaeological Desktop Study and Impact 
Assessment and Needs and Opportunities 
Study briefs are being finalised for issue. Tree 
Survey and Quay wall structural surveys / 
assessments and bridge condition surveys 
ongoing. Topographical survey is complete.  
Interim scheme currently being worked on 
with a full update to be given to the March 
Council Meeting.  
 

32. East Coast Trail 
South – Ringsend 
to Merrion Road 
 

NTA New Competition The environmental assessment of the project 
area has begun in conjunction with DLRCC. 
Sustainable Mobility & Projects division is 
currently gathering the DCC internal 
stakeholder requirements for the scheme. 
Tender documentation being prepared for 
competition to appoint design consultants 
 

33. Grangegorman 
Road Lower interim 
Safety Measure 
 

NTA/GDA DBFL Detailed design being developed. 

 
 



Progress Report on Design & Construction Projects 
 

Projects at Design Stage – Continued 

 
 
 

Project  Funding Agency 
 

Designer Comments 

34. Sandymount 
Green 

DCC DBFL The detailed design of the scheme is currently 
being finalised and the tender package is 
scheduled to be completed in Q1 2020.  
 

35. Finglas Village DCC Atkins The detailed design of the scheme is currently 
being finalised and the tender package is 
scheduled to be completed in Q1 2020.  
 

36. Wad River Flood 
Alleviation Scheme 

DCC New 
Competition 

Tender Documents being assessed for tunnel 
under Howth Road and river outlet in Clontarf 
Promenade. 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Progress Report on Design & Construction Projects 
 

Projects at Construction Stage 
 

# Scheme Name Client Contractor Start Date End Date Comment 

       

1 Grafton Street 
Quarter Phase 4 – 
Clarendon Street 
 

DCC  Actavo 
(Ireland) Ltd.] 

June  
2019 

Q2  
2020 

Works are progressing well. 
Expected completion in July 
2020. 

2 Dodder Flood 
alleviation works 

ARUP 
DCC 

OPW August 
2007 

May  
2020 

Construction of new RDS wall 
ongoing. Programmed for 
completion Q3 2020. Site 
investigations completed at 
Beech Hill Road. Landowner 
issues near resolution. 
Construction commenced. 
 

3 South Campshires 
flood alleviation 
works 

AECOM OPW, Rock 
Roadstone 

and KN 
Network 
Services 

October 
2014 

Nov 
 2019 

Scheme is operational and all 
outstanding minor elements 
programmed to be completed 
in 2019. Granite facing on 
estuary side and capping 
stones under construction, 
completion programmed 
December 2019. Quay wall 
outlet survey completed. 
Tender documents being 
prepared. 
 

4 On- Street Cycling 
Parking 

DCC TBC Sept  
2019 

Jan  
2020 

All installation works on Batch 
11 and Batch 12 were 
completed by end of January 
2020. Requests for tenders for 
Batch 13 which provides for the 
installation of approximately 
230 stands were issued on 
February 7th 2020. 
 

5.  Royal Canal 
Greenway Phase 2  

DCC ROD January 
2019 

Q2  
2020 

The Contractor is currently 
onsite with works expected to 
be completed in Q2 2020.  
 

6.  Balbutcher Lane 
Junction 
reconfiguration 

DCC Clonmel 
Enterprises 

Ltd 

January 
2020 

Q3 2020 Works have commenced on 
setting up the site compound. 
Roadworks commencing mid-
January 2020 
 

 



Planning & Property Development 
 

1. New Policy/Strategic 

 
The Cherry Orchard LAP was approved by the City Council at its October 2019 meeting and 
an Implementation Group has been set up. The implementation of the Clongriffin-Belmayne 
LAP is being progressed, including a proposed masterplan for the Belmayne lands.  
 
The National Planning Framework 2040 provides for 265,000 extra population and associated 
infrastructure in the Dublin Area. The DHPLG has published new Guidelines for Planning 
Authorities in March 2018. “Sustainable Urban Housing” Design standards for new 
apartments. In December 2018 the DHPLG published Guidelines on Urban Development and 
Building Heights.   
 
The Regional Spatial and Economic Strategy which includes a Metropolitan Area Strategic 
Plan (MASP) was approved by the Regional Assembly in May 2019. The City Council has 
embarked on a major review of Z6 industrial land banks, following a presentation to the 
Planning SPC and the City Council in March 2019. As a result of this overall assessment 
process, 20 smaller sites have been identified for rezoning.  A report updating Members on 
the Study and the proposed draft Variation was noted by Members at the 4th November 2019 
Council Meeting.   
 

 
Changes in Policy or Practice 
from Department or DCC 
 

Progress in Previous Quarter Next Stage 
 

 
Development Plan 2016-2022 
 

. 

 Variation Report updating Development 
Plan to take on board Regional, Spatial & 
Economic Strategy (RSES) prepared and 
put on public display. 9 submissions 
received; most in support of the change. 

 

 Z6 study –Proposed variations on public 
display until 8th January 2020.  283 
submissions received in relation to the 20 
proposed rezonings.  At the City Council 
Meeting of 2nd and 10th March 16 sites wer 
rezoned by resolution to Z1 (Residential) 
and Z10 (Mixed Use) with masterplans to 
be submitted.   

 

 Variation report preparation underway for 
3 further changes to Development Plan (i) 
Lutyens Bridge, (ii) Tolka Road; (iii) 
Ballymun Road objective.  

 

 Naas Rd/Kylemore Z6 Lands URDF 
funded study- tender closed for multi-
disciplinary team in partnership with 
SDCC.  

 

 Work on background papers for 
Development Plan. 
 

 
CE Report on Agenda for 
consideration and 
decision by Members at 
March City Council 
Meeting. 
 
Environmental Reports to 
be finalised. 
 
 
 
 
 
 
 
Finalise reports and place 
all three on display for 4 
weeks post Covid - 19 
 
 
Brief consultants to 
undertake baseline study. 
 
 
 
Commence work on 
research to inform new 
CDP. 
 

 
Planning/Housing Studies 
 

  



 Planning input on assessment of Housing 
land potential on Council owned flat 
complexes now complete. 
 

 New project on housing sites owned by 
DCC work ongoing, with aim to upload into 
SharePoint as an updated resource.  

Has been presented to the 
Housing SPC.  Moving 
into project phase. 
 
Mapping almost complete, 
with final review taking 
place this month. 
 

 
Ballymun LAP 
 
 
 
 

 

 Metro – Link details for public consultation 
published by NTA, show Route to be 
underground at Ballymun.  

 

 Consultants appointed to assess potential of 
Site 31. 

 
 

 

 Lidl and Student Accommodation Scheme 
(Ref. 3930/17) on site. 

 

 Decathlon: On site 
 

 Demolition of shopping centre on site. 
 

 Affordable Housing Sites; expressions of 
interest advertised for all 3 sites. Market 
analysis (Lisney) and social economic survey 
(Kanter) commissioned. 

 

 Housing Sites 22 & 23: O’Cualann Co-
Operative housing on site. 
 
 

 
 

 Site 2: Preferred Bidder selected 

 
Meetings with NTA 
ongoing to establish land 
take for Metro. 
 
Site 31: Consultants to 
advise on the potential of 
site following 
consultations with 
stakeholders and the TII 
 
 
 
 
 
 
 
Affordable Housing Sites:  
Agreed to progress sites 
to Part 8 planning consent 
stage.  
DHPLG issued Circular on 
23/12/19 for next stage of 
Serviced Sites Fund 
verification. Submission 
issued to Dept on 
07/02/20 
 
Site no. 2 – S183 deferred 
at Full Council 06/01/20. 
To go to April Full Council. 

 
Park West – Cherry Orchard 
LAP 
 
 
 
 

 

 LAP adopted at City Council meeting 7th       
October 2019. Came into effect 4th Nov 2019. 
Final SEA Statement prepared.  Plan 
circulated and prescribed bodies notified.  
 

 
First meeting of 
implementation group 
held, 13/02/2020. 
LDA will present to the 
Housing SPC in April re 
LDA constitution and 
revert to Area Committee 
regarding sites 4 & 5. 
URDF application to be 
made for LAP 
implementation. 
Pre-planning held with 
Harcourt for Phase 1 of 
Site 6. 

 
Clongriffin-Belmayne LAP 

 

 Life of LAP extended to 2022. 

 Part 8 Approved for ‘Main Street’ Belmayne in 
March 2019. 

 DCC engaged in proposal for PCC, Garda 
Station and new library. 

 Briefing on Belmayne Masterplan for Area 
Committee finalised. 

 
Design of ‘Main Street’ 
Belmayne is currently 
being progressed. 
  
Public Consultation to 
commence post Covid-19 



 Briefing on Belmayne Masterplan for 
Community Forum held in November 
 

Finglas  New Concept Masterplan for Finglas to be 
prepared. Presentation given to local 
councillors Mon day 9th December 2019. 

Work on-going.  
Matter of Fergal’s Field to 
be addressed. 

North Lotts and Grand Canal 
Dock SDZ 

 Report submitted to An Bord Pleanála in 
December in relation to public consultation on 
amendments to building heights.  

 DCC is pursuing a Judicial Review of the 
recent Bord Pleanála grant of permission 
under the SHD process for development at 
City-Block 2 of the planning scheme.  An 
Bord Pleanala has agreed decision be 
quashed. 

 In relation to proposed SDZ amendment to 
relocate a planned pedestrian/cycle bridge 
from Forbes Street to Blood Stoney Road, the 
public consultation phase ended 26th 
February. 

 Cross-departmental Working Group meeting 
held 4th March in relation to proposed 
Stormwater Overflow Extension pipe from 
Grand Canal Dock to Sir John Rogerson’s 
Quay. 

Await decision of ABP. 
 
 
ABP to reconsider its 
decision in light of High 
Court Decision 
 
 
 
Report to An Bord 
Pleanála now being 
finalised.  
 
 
Options currently being 
examined in relation to 
route, design/method, and 
compound location. 

 
Public Realm Strategy 
 

 

 Part 8 for Liffey Street Upper Lower granted 
and design detail being finalised to go to 
construction tender. 

 Mary Street west at design stage, minor 
works proposed. 

 Wolfe Tone Square – at construction tender 
currently, process may be inhibited by current 
crisis. 

 Temple Bar Square- enabling works complete 
awaiting report to progress with water mains 
rehabilitation works, precinct works with 
project held over until after June/ UEFA 2020 

 The Docklands Public Realm Plan –A design 
concept being developed for the Campshires 
to include the other projects on site or 
proposed, such as the Flood Defences 
bridges and Liffey Cycle Route  

 Chatham St, Balfe St  and Harry St complete. 
Clarendon St under construction for 
completion July 2020. Clarendon Row, Part 8 
in place and due to go to construction tender, 
private development works impacting 
delivery. South Anne St/ Duke St preliminary 
design concept and engagements advanced. 
Part 8  anticipated shortly. Suffolk 
St  preliminary design concept and 
engagements advanced. Part 8  anticipated 
shortly. 
 

 
Work is continuing, a 
number of projects are 
impacted by the level of 
private development in the 
city and the need to delay 
public realm works until 
construction traffic and 
congestion has lessened 
 
 
 
 
 
 
 
 
 

Redevelopment of the 
Wholesale Fruit and Vegetable 
Market 
 

 Phase 1 is complete and Muga is open for use 
by community groups and Schools. 

 

 Management are engaged with the Members 
Advisory Group on the Markets regarding the 
tender process for Phase 2. and hope to 
advance to tender shortly  

 



 
 
 

Liberties Local Area Plan Plan due to expire 10th May 2020 (extended 
by Council in April 2014, Report No 112-14). 
Report on Local Area Plan prepared for 
March South Central Area Committee. 

 
 
 

Urban Regeneration and 
Development Fund 

Call 1 - Awarded 
Naas Road / Ballymount / Park West / Cherry 
Orchard Masterplan – Joint DCC / SDCC 
project. 

 
Kilmainham / Inchicore Development 
Strategy. 
 
 

 
Call 2 – Bid  
Applications currently being prepared with 
collaboration with Departments across DCC.  
 

Urban Design / 
Placemaking Team 
procured. Project to 
commence April 2020. 
 
Urban Design / Planning / 
Transportation consultants 
appointed. Stage 1 - 
Baseline survey report 
submitted for review. 
 
Deadline for submission to 
DHPLG 12 noon 30 April 
2020. 
 

 
 
 
 

1. Departmental Priority 

 
 

Major Current Issues Progress in Previous Quarter Next Stage 

 
Active Land Management  
 
Derelict Sites Register 
 
 
 
 
 
 
 
 
Vacant Sites Register 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

 
 
 

 
 
 

 

Thomas Court, 37, D8 
An Bord Pleánala (ABP) granted their consent to the 
compulsory acquisition of the above derelict site on 
21/11/19. Arrangements made to vest the site in the 
Council.  
 

 
 
 

 
 

 

 Notices of Proposed Entry have issued in 
relation to 201 sites. 

 

 Notices of Entry have issued in relation to 
134 sites. 
 

 157 submissions have been received to date. 
 

 62 sites currently on the Vacant Sites 
Register (18/02/2020). 15 of which are in City 
Council ownership 

 

2018 Demands 

Paid €640,950 

Cancelled €1,233,600 

To be cancelled €63,000 

Outstanding €998,100 

Total Demanded: €2,935,650 

 

2019 Demands 

 
 
 
21, 27 & 29 and rear of 
21-29 Richmond Ave, 
D3.  
 

Decision of ABP is 
awaited for the 
compulsory acquisition of 
the above derelict site. 
 

The entry of additional 

sites to the VSR currently 

under review following 

receipt of clarification from 

DCC Law Dept 

 

6 sites scheduled to be 

removed from the 

Register: 

1 ABP decision 

4 Under construction 

1 Lease holder contacted 

in error 

 

 
 



Paid €227,500 

Outstanding €5,683,300 

Total Demanded: €5,910,800 
 

 
 
 
 

City Valuers  Exchange of lands with Cairn Homes/Stanley 
at Belmayne, negotiations advancing. 

 Strategic acquisition of Arran House at City 
Fruit & Vegetable Markets proceeding. 
Acquisition of H Lawlor unit beside Arran 
House being pursued. 

 Proposed CPOs at Ryders Row, Werburgh 
Street, Exchange Street and Eden Quay 
proceeding.  

 Transactions involving the HSE at The 
Church of the Annuciation and Fergal’s Field 
Finglas, St. Michael’s Estate, Cherry Orchard 
and Gulistan Terrace advancing. 

 Revaluation of Council Depots completed.  

 Acquisition for Debtor’s Prison no longer 

being pursued with OPW. 
 Acquisition of lands at Belcamp Lane being 

pursued 

 Initial work on DCC property aspects of the 
Metrolink Bus Connects projects 

 Heightened focus on Long Term Leasing of 
residential properties  

 
 
Acquisition of Arran 
House complete. 
 
Acquisition of Gulistan 
Depot Rathmines 
complete. 
 
Ryders Row CPO. Notices 
to treat served and under 
negotiation. 
 
 
 
 

 
 
 

1. Departmental Projects 
 
 

Project Progress in Previous Quarter Next Stage 

 
Record Protected Structures 
 
 
 
 

 
Proposed Additions to RPS public display closed 24th 
January:  

 24 St. Stephen’s Green, D2 (former Lisney’s 
building).    

 92 James’s Street, D8 (Roe & Co. former Guinness 
Power Station).  

 R&H Hall Silo, Alexandra Road, D1 (but excl. more 
modern additions, structures and gantry).  

 
Proposed amendment to RPS display closed 24th January:  

 10 Burlington Road, D4 – include 1971 structure 
and historic boundaries.   

 

 Reports on the above to be brought to the April City 
Council Meeting for decision.   

 

 
 

 
Built Heritage investment 
Scheme 2020  
 
 
 
 
 
 
 

 

 Built Heritage Investment Scheme 2020.   
The Minister has allocated €308,000 to Dublin City 
Council under the BHIS 2020. 
 

 

 

 
 
 

 
54 BHIS 
applications were 
submitted to the 
Department of 
Culture, Heritage 
and the Gaeltacht 
for their approval. 
The Department 
has advised of a 



 
 
 
 
 
 
Historic Structures Fund 
2020 
 
 
 
 
 

 
 
 
 
 

 

 Historic Structures Fund 2020.  6 applications were 
submitted to the Department of Culture, Heritage 
and the Gaeltacht for their approval.  The HSF 
applications put forward for approval are listed 
below; 
 

 27 – 28 Parnell Square North, Dublin 1 (LA) 
 St Audeon’s Church, High Street, Dublin 8 
 St. Mobhi’s Church, Glasnevin, Dublin 9 
 St. Werburgh’s Church, Glasnevin, Dublin 9 
 Charlemont House (The Hugh Lane Gallery), 22 

Parnell Square, Dublin 1 (LA) 
 The Gate Lodge, Cottage Orne, Dublin Zoo Road, 

Phoenix Park, Dublin 8 
 

delay in sanctioning 
the grants and 
expects to notify us 
of decision by April.  
 
 
The Department 
has advised of a 
delay in sanctioning 
the grants and 
expects to notify us 
of decision by April 

 
 
 
 
 
  



Culture Recreation and Economic Services 
 
New Policy/Strategic 
 
Libraries: Dublin City Library branches are currently closed to the public in support of the 
national policy of minimising large gatherings and promoting public safety. Up-dates will be 
posted here:  https://twitter.com/dubcilib  Library eResources including ebooks, audio books, 
music and magazines, digital comics and free on-line courses are still available.  Many 
resources can be accessed via BorrowBox  which is available online or as an app download 
to a smartphone or mobile device. It allows library users to borrow either eaudio or ebooks 
any time of day from anywhere.  During this period the library service have been actively 
promoting this suite of e-resources, via social media.   Our priority has been to facilitate access 
for people to the resources by expediting membership renewals, lost PIN requests and 
resolving any other issues library users report in accessing the service.  
 
Parks: Dublin City Council Parks and open spaces will remain open to the public in 
accordance with the national policy, maintenance will continue and our staff will adhere to the 
social distancing guidelines. All our pitches, playgrounds, tennis courts, par 3 and pitch and 
putt facilities will remain closed, we ask families to refrain from using playgrounds until further 
notice. 
    
Sports & Leisure Facilities: will also remain closed due to Covid-19 restrictions.  A 
programme of refurbishment and maintenance works has commenced in a number of the 
Sports & Leisure buildings during this time, our staff and contractors will adhere to the social 
distancing guidelines.  Members and users of our facilities will be updated with information on 
http://www.dublincity.ie 
 
Departmental Priority 
 
The National Library Open day held on 29th of February saw nearly 8,000 users visit Dublin 
City branch libraries on the day.  There was a very positive response from the public with a 
144% increase in membership between the last Saturday in February 2019 and 2020. 
 
Dublin UNESCO City of Literature -The 2020 Dublin One City One Book, launched on 
February 26th, is Tatty by Christine Dwyer Hickey (New Island). The festival events due to take 
place during April have been postponed, with the hope that they will be rescheduled later in 
the year. More details on http://www.dublinonecityonebook.ie/news/one-city-one-book-
events-postponed/  
 
Dublin City Sports and Wellbeing Partnership programmes have come to a standstill for now. 
As the largest Local Sports Partnership and Local Authority in the Country it important that we 
remain visible and adaptable which means looking at innovative ways at offering our services. 
Connecting with our communities through our services remains a priority and utilising social 
media channels will be very important for promoting the importance of engaging in regular 
physical activity in simple ways and in our own spaces. Our Get All Girls Active (GAGA) HITT 
video for example was posted yesterday on social media channels. This online video is a 
perfect example of how we plan to inspire everyone regardless of age, gender or ability to use 
this unprecedented home time effectively and mind their health. DCSWP will continue to work 
very closely with DCC Community Services and other partners/Local Sports Partnership’s to 
ensure we remain healthy, fit and happy during this time.  
 
 
 
 
 
 
 

https://twitter.com/dubcilib
http://www.dublincity.ie/library-eresources
https://fe.bolindadigital.com/wldcs_bol_fo/b2i/mainPage.html?b2bSite=4815
http://www.dublinonecityonebook.ie/news/one-city-one-book-events-postponed/
http://www.dublinonecityonebook.ie/news/one-city-one-book-events-postponed/


DEPARTMENTAL PROJECTS 
 

Project Progress/Current Status Next Stage 

Incubation 
Space  Awards 
2020 

The Incubation Space is intended to enable 
innovative arts companies/collectives to 
research and develop new works and 
processes 

Location - Units 3 & 4 James Joyce Street,    
Dublin 1 
To be Advertised late April 2020 

Bursaries 
Awards 2020 

Bursary of €4000 towards studies at an 
advanced level or the development of 
work/professional skills. Artists  

5 x awards to be advertised late           April 
2020 

URDF  Feasibility Study re Artists Workspaces    Feasibility Team commence project  

Capital Project-
Refurbishment 
of 1930s wing 

At pre-tender stage. Tender to be issued. 

Capital Project -
Lighting 
Upgrade in 2006 
wing 

De-installation of artworks to enable 
installation of upgraded lighting throughout 
the 2006 galleries. 

Re- Installation of collection displays 
following commissioning of new lighting  

Inchicore Library Following the adoption of the Part 8 Planning 
Application, the project architect has been 
instructed to mobilise the design team to 
finalise tender documents 

Tender to issue Q1. 

Finglas Library Contracts to be signed with An Post, the 
owners of the site in March. 

Completion of the purchase followed by Site 
Surveys and initial feasibility study. 

City Library at 
Parnell Square 

The design team have been instructed to 
proceed with Stage 2C of the project: Design 
to tender  

Ground investigation works tender in 
preparation 

LIffey vale, Liffey 
Valley Park 

Public engagement workshops will be 
complete  in Q1  

Expected to go to Part 8 in Q2 

UNESCO 
Biosphere 
Discovery 
Centre 

Detail designs being finalised following 
public consultation 

EIA to be submitted to An Bord Pleanala in 
Q2 

Peoples Park, 
Ballyfermot 

Concept design presented to the Public on 
11th March 2020 

Design / Plan to be presented to Area 
Committee in April 

Wolfe Tone Park 
refurbishment 

Construction tender issued Tender assessment 

Sculpture Dublin Report presented to SPC February 2020 Public Announcement postponed due to 
Covid-19. Programme TBC 

Stoneybatter 
Greening 

Public engagement complete  Draft report complete April/May 

Dublin Historic 
Lamp Standards 

Lamps repaired and cleaned Installation of lamps in Croppies Acre to take 
place in Summer 2020 

 
 
 
 
 
  



Law Department 
 

Freedom of Information 
 

Ref No Request Details Requester 
Type 

Date 
Opened 

Date 
Closed 

FOI/7592/2020 Seeks minutes of Dublin City 
Council Economic Planning 
Committee 

Business 28/02/2020  

FOI/7591/2020 Seeks records regarding 
dsdz2661/17 & dsdz4184/18 

Client 28/02/2020 25/03/2020 

FOI/7590/2020 Seeks records relating to 
whitewater rafting facility. 

Press 28/02/2020  

FOI/7589/2020 Seeks records regarding works 
on Newbury Road/Clonshaugh 
Road in 2008. 

Solicitor 28/02/2020  

FOI/7588/2020 Seeks records regarding 
correspondence with Moby. 

Client 28/02/2020  

FOI/7585/2020 Seeks records regarding 
percentage of apartment 
complexes availing of brown bin 
waste collection. 

Client 27/02/2020 20/03/2020 

FOI/7584/2020 seeks records re: stats 
homeless children 2017-19 

Client 26/02/2020  

FOI/7583/2020 seeks records re: free library 
cards for children 

Press 26/02/2020  

FOI/7582/2020 seeks records re: Main repairs 
of path outside 73 SG Georges 
Street 

Solicitor 26/02/2020  

FOI/7580/2020 seeks records re: copy of 
complaint - unath development 

Client 26/02/2020 13/03/2020 

FOI/7575/2020 Seeks records regarding 
Basement Development Policy. 

Solicitor 25/02/2020  

FOI/7574/2020 Seeks records regarding 
grants  for roads, bridges, 
tunnels etc. received from 2000 
- 2004 

Client 25/02/2020 20/03/2020 

FOI/7573/2020 Seeks records regarding 
provision of public toilets in the 
City Centre. 

Press 25/02/2020  

FOI/7572/2020 seeks records re: annual 
reports  

Client 24/02/2020 19/03/2020 

FOI/7571/2020 seeks records re: antisocial 
behaviour 2018-19 

Client 24/02/2020  

FOI/7570/2020 seeks records re: vacant 
properties 

Client 24/02/2020 23/03/2020 

FOI/7569/2020 seeks records re: footpath 
repairs Santry area 

Client 24/02/2020  

FOI/7567/2020 seeks records re: Upcoming 
visit of Prince 
William correspondence 

Client 24/02/2020 19/03/2020 

FOI/7566/2020 seeks records re: enforcement 
notice 

Client 24/02/2020 16/03/2020 

FOI/7564/2020 seeks records re: on previous 
IR FOI 7476-20 

Client 24/02/2020 19/03/2020 



FOI/7563/2020 seeks records re: monthly 
council meetings 2004-05 

Client 24/02/2020 24/02/2020 

FOI/7562/2020 seeks records re: short term 
letting regulations 

Press 24/02/2020 13/03/2020 

FOI/7560/2020 seeks records re: 
Correspondence DRHE and 
Tusla 2018-present 

Press 24/02/2020  

FOI/7559/2020 seeks records re Queen St 
Flats and Marmion Court. 

Press 21/02/2020  

FOI/7558/2020 seeks records re: DCC in 
relation to 2020 Chinese New 
Year Festival 

Press 19/02/2020  

FOI/7557/2020 seeks records re anti social 
behaviour at Basin Street 

Solicitor 18/02/2020 16/03/2020 

FOI/7556/2020 seeks records re expenditure 
on refreshments for city council 
meetings 

Press 18/02/2020 13/03/2020 

FOI/7555/2020 seeks records re Eir Kiosk sites Solicitor 18/02/2020 23/03/2020 

FOI/7554/2020 seeks  records re cost of 
overtime 

Press 19/02/2020 09/03/2020 

FOI/7553/2020 seeks records re Parnell 
Square Cultural Quarter 

Press 18/02/2020  

FOI/7552/2020 seeks records re: relocation of 
Pelletstown ET School 

Client 17/02/2020  

FOI/7551/2020 seeks records re: Enforcement 
Notices 

Solicitor 17/02/2020 13/03/2020 

FOI/7550/2020 seeks records re: domestic 
waste water treatment systems 

Press 17/02/2020  

FOI/7549/2020 seeks records re: lobbying 
database 

Press 17/02/2020 02/03/2020 

FOI/7547/2020 seeks records re: pregnant 
homeless women 

Press 17/02/2020  

FOI/7546/2020 seeks records re: minutes of 
board meetings held 2019 

Press 17/02/2020 02/03/2020 

FOI/7545/2020 seeks records re: Rowlagh 
Community Centre - SDCC 

Solicitor 17/02/2020 28/02/2020 

FOI/7542/2020 seeks records re: public liability 
claims 

Press 13/02/2020 09/03/2020 

FOI/7540/2020 seeks records re: Polling Clerks 
at Polling Stations 

Client 13/02/2020 26/02/2020 

FOI/7538/2020 seeks records re: Airbnb 
documents 

Client 12/02/2020 02/03/2020 

FOI/7537/2020 seeks records re: St. Clares 
Convent 

Business 12/02/2020 26/02/2020 

FOI/7533/2020 seeks records re: Port Tunnel, 
Halfpenny Bridge Contracts 

Business 12/02/2020 20/03/2020 

FOI/7531/2020 seeks records re: Cycling 
accidents, Infastructure, 

Press 10/02/2020  

FOI/7530/2020 seeks records re: 
Correspondence DCC, SDCC 
Camac Valley Caravan Park 

Press 10/02/2020 02/03/2020 

FOI/7529/2020 seeks records re: North Circular 
Road breaches of Planning 
Permission 

Client 10/02/2020 09/03/2020 

FOI/7528/2020 seeks records re: Tusla and 
DRHE 

Press 10/02/2020 06/03/2020 



FOI/7527/2020 seeks records re: 92-96 
Goatstown Road 

Client 10/02/2020  

FOI/7526/2020 Seeks records re: Site at 
Grangegorman Lower 

Client 10/02/2020  

FOI/7525/2020 Seeks records re: Combined 
Heat & Power System 

Press 10/02/2020  

FOI/7524/2020 seeks records re: docs LAMA  Client 06/02/2020 02/03/2020 

FOI/7522/2020 seeks records re: Iveagh 
Markets 2018-present 

Client 05/02/2020 23/03/2020 

FOI/7521/2020 Seeks records regarding the 
use of drones for monitoring 
storage of bonfire materials. 

Press 05/02/2020 27/02/2020 

FOI/7520/2020 seeks records re:  PI cases 
2015-2018 & Payouts 

Press 05/02/2020 17/02/2020 

FOI/7517/2020 seeks records re: letter/e-mail - 
Iveagh Markets 

Press 03/02/2020 23/03/2020 

 
 
The above table represents a snapshot of the position with non-personal FOI requests only, 
received in February 2020. 
 
The overall position regarding FOI requests from 01/01/2020 is outlined below. 
 
Carried forward from 2019   26 
Total opened at February 2020  159 
      185 
Total closed at February 2020  135 
 
Live cases     50 
 


