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Update on the implementation of proposed Cycling Projects 

 
Executive Summary 
This report provides an overview of the status of four City Council cycling projects that have 
Part 8 planning approval and of the on-street cycle parking provision project for the period up 
to September 2020.  
 
The Environment & Transportation Department recognises that there are difficulties with the 
current approach to the delivery of major cycling infrastructure projects, which has contributed 
to significant cost increases and extensive delays. These are related  both to the unwieldly 
public consultation process and the significant changes in the proposed scope of works, which 
result in  cycling infrastructure projects also being  required to provide major water supply, 
sustainable urban drainage upgrades, flood protection and public domain upgrade projects.  
 
At present I am engaged in a process to determine how the delivery of cycling projects can be 
managed to ensure timely delivery at an acceptable cost. In addition, I am in discussions with 
the NTA regarding the funding profile for cycling over the next five years and how an increased 
range of projects can be delivered in the five year time frame. I will report to the November 
City Council meeting on other cycling infrastructure projects and on how I propose to 
restructure project delivery arrangements.   
 
Introduction 
The Environment and Transportation Department is currently reviewing the delivery 
mechanisms and governance structures for cycling projects. There is an obvious need to 
speed up the delivery of the infrastructure in line with the anticipated significant increases in 
funding envisaged in the Programme for Government. The cycling projects are funded by the 
National Transport Authority (NTA) Sustainable Transport Measures and Grants (STMG) 
Programme.  This report focuses on projects that have achieved statutory planning consent. 
These are; 
 

 Royal Canal Greenway 

 Dodder Greenway (Herbert Park to Donnybrook) 

 Clontarf to City Centre 

 The Point Junction Improvement Scheme 
 

It also covers on-street cycle parking. 
 
Royal Canal Greenway 

 Phase 2:  is substantially complete. The scheme was officially opened on 31st July 2020. 
Tree planting will commence in October. However the majority of tree planting will be 
implemented in November for security reasons. In addition, some landscaping will be 
carried out on Saville Place during the first week of October, replacing a pedestrian 
guardrail that had been in place prior to the scheme. 
 



 
 

 Phase 3: Pre-construction environmental and ecological surveys are in progress in line 
with Part 8 conditions. This includes bat surveys.  A Tree Specialist has been appointed 
to conduct air spading to investigate the root systems and the root depths. Some public 
lighting design changes under way to minimise ducting near the trees. Irish Rail were given 
the go ahead to install the boundary fence. The target construction tender issue is 
December 2020. 

 

 Phase 4: The construction of contraflow bus lane at Broombridge and the upgrade of 
public lighting from Bannow Road to Ballybogan Road has been completed ahead of 
schedule. However the opening of the scheme is experiencing delays due to delays in 
getting an ESB connection. The scheme will provide a direct southbound link for buses 
(Bus Number 40E, linking Tyrellstown to Broombridge Luas Stop) and cyclists as well as 
provide a safer pedestrian environment along Broombridge Road. A contract for ground 
investigations was awarded in September 2020. Works are scheduled for October. The 
target construction tender issue is December 2020. 
 

Dodder Greenway (Herbert Park to Donnybrook) 
Tenders for the construction stage were issued on 8th September 2020 and the date for receipt 
of tenders is 28th October 2020. It is anticipated that the construction contract will be awarded 
in December 2020 with construction starting in January 2021. 
 

Clontarf to City Centre 
Following the submission of the Business Case for the project to the NTA, Dublin City Council 
is currently engaged in discussions regarding the final funding arrangements for the scheme 
with both the NTA and Irish Water. The scheme in its current from provides for circa. 5.6km of 
water mains. Dublin City Council is also carrying out further value engineering work on the 
scheme with the objective of minimising the risk of cost escalation during the construction 
stage. Subject to approval of the business case, with or without amendments to the scheme, 
it is intended to issue construction tender documents by end November 2020. 
 

The Point Junction Improvement Scheme 
The Point Junction Improvement scheme received Part VIII approval in 2015 for the section 
of circa 390m extending from the Tom Clarke Bridge along the East Wall Road to its junction 
with Sheriff Street Upper.  This design proposed one-way cycle tracks on both sides of East 
Wall Road. In order to provide continuity to the existing S2S Cycle Route, the Environment 
and Transportation Department commissioned a review of the previously granted Part VIII 
scheme, its integration with the proposed Point Pedestrian and Cycle Bridge and the overall 
East Coast Trail (S2S), The review recommended that the scheme be amended to provide a 
two-way cycle track on the west side of East Wall Road. A revised proposal is being prepared.  
 

On street Cycle Parking 
The 2020 Capital programme envisages the installation of 1,000 Sheffield stands (2,000 on 
street cycle parking spaces) per year. Under the 2020 programme, contracts for the installation 
of 691 stands at 138 locations have been awarded. The programme for 2020 has been divided 
into four batches as follows; 
Batch 13: 290 stands at 47 locations – Ongoing, 46 locations complete. 
Batch 14: 211 stands at 48 locations – Ongoing, 15 locations complete. 
Batch 15: 198 stands at 45 locations – Construction to start early October.  Includes 3 

Cargo Bike Parking stands (St Stephens Green and Manor Place). 
Batch 16: 119 stands at 24 locations. Scheduled to go to tender in 30th September 2020. 
Batch 17: Circa 200 stands. Site surveys to commence mid October 2020. It is intended 

to tender for installations in December 2020. 
 
 

Dr. John W. Flanagan 
A/Assistant Chief Executive and City Engineer  Date: 28th September 2020 


