
To the Lord Mayor and     Report No. 32/2021 
Members of Dublin City Council Report of the Assistant Chief Executive 

and City Engineer  
 

 
________________________________________________________________________ 

 
Update on the Implementation of Proposed Cycling Projects 

_________________________________________________________________________ 
 
Executive Summary 

This report focuses on the progress of cycleway projects that have statutory planning approval; 

two interim schemes and cycle parking.  This is in line with the resources that are currently in 

place. 

During the month of January 2021, there has been limited progress. However, planning for 

2021 works on cycleway projects is continuing in-line with the Programme for Government, 

and the Environment and Transport Department’s proposals under the Capital Programme 

2021 to 2023.  

The Department of Transport has approved the NTA’s proposed 5 year Walking and Cycling 

Infrastructure Delivery Plan. The NTA has advised that funding is now available to advance 

projects identified as part of this plan coupled, with a commitment to fund additional staff. 

1. Introduction 

 

Dublin City Council has been notified of the approval for an overall framework for the delivery 

of active travel projects.  This is a significant milestone for the city in its aspirations to deliver 

sustainable transport infrastructure.  There has been limited progress in January with project 

teams remobilising after the Christmas break. Covid also adversely affected remobilisation.  

2. Cycle Network Expansion Programme 

 

Dublin City Council is working with the NTA to finalise proposals for the implementation of 

active transport delivery in-line with The Minister’s announcement, and details of these 

proposals will be made available once agreed.  

3. Schemes with Statutory Planning Approval 

 

There are no new schemes undergoing the statutory planning process. This is unchanged 

from last month. There are four projects with Statutory Planning consent.  These are: 

1. Royal Canal Greenway 

2. Dodder Greenway 

3. Clontarf to City Centre 

4. The Point Junction Improvement Scheme 

 

3.1. Royal Canal Greenway 

 

The Royal Canal Greenway is being delivered in four phases. 

 



 
 

3.1.1. Phase 2:  Tree planting has been deferred and will now take place in 

February.  

 

3.1.2. Phase 3: The detailed design is now being finalised. The publication of 

tenders for construction is scheduled for end February. 

 

3.1.3. Phase 4: Site investigations are still ongoing. The target date for the 

issuing of construction tender documents for the mainline works is now set for 

March 2021. This is because of delays in finalising site investigations.  

Following discussions between DCC, Irish Rail and the Design team, further 

investigations are required before finalising an options selection for the Liffey 

Junction underpass. 

 

 

3.2. Dodder Greenway (Herbert Park to Donnybrook) 

There was no progress during the month.  It is still intend to facilitate a meeting of the 

Dodder Greenway consultative committee meeting before the end of the first quarter. 

 

3.3. Clontarf to City Centre 

There was no notable progress during the month. However, preparation for 

consultation with stakeholders, including residents and businesses along the route, 

and representatives for people with disabilities has commenced.  The communications 

plan will be circulated to Members before the end of February.   

 

3.4. The Point Junction Improvement Scheme 

This is as reported last month, and at present there is no change in its status.  
  

4. Interim Schemes 

The implementation of two interim schemes to facilitate immediate safety improvements for 

cyclists is ongoing.  This is to compensate for delays in the delivery of the main schemes.  

These are: 

1. Liffey Cycle Route 

2. Fitzwilliam Cycle Route 

 

4.1. Liffey Cycle Route 

 

Work has commenced at Bridge Street/Merchants Quay junction.  Works at St John’s 

Road West/Victoria Quay junction will commence shortly.  This will facilitate the rollout 

of the scheme from Grattan Bridge to Frank Sherwin Bridge.  The designs from 

O’Connell Bridge to Matt Talbot Memorial Bridge, for both the North and South Quays 

are being finalised.  However, Covid has affected progress and works over this section 

is anticipated to take place in April. 

 

For the full permanent scheme, Dublin City Council has appointed services providers 

to provide the baseline archaeology, architectural heritage and conservation reports.  

The archaeology report has been finalised, and Dublin City Council has received a 

draft of the other report.  This is under review by the relevant DCC Department.  The 

drafting of the public realm and opportunities study will to resume in February 2021. 



 
 

  

4.2. Fitzwilliam Street Cycle Route 

 

In order to finalise the design of the permanent scheme, cellar surveys started in 

November 2020.  These are continuing. Dublin City Council has received 

representations to provide enhanced greening along the route as part of the permanent 

scheme.  This is under consideration and an update will be provided in a later report. 

 

The contract for ground investigations at junctions, to facilitate the replacement of a 

section of water-mains, was awarded in December 2020.  Works commenced on-site 

in January 2021. 

 

5. On street Cycle Parking 

Under the 2020 Programme, contracts for the installation of 819 stands at 168 locations were 

awarded.  Of these, 744 were installed at 152 locations.  The contractor will be installing the 

outstanding sites over the next two months. 

The 2021 programme commenced with the construction tender issue for Batch 17, on the 13th 

January.  It provides for the installation of 165 stands at 34 locations.  In line with the emphasis 

of reassigning road space to active travel, 25 of the 34 locations are on the road. 
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