
Update on Gulistan Masterplan 
 
Public Consultation on draft Masterplan 
The Council engaged in non-statutory public consultation from 20th September to 29th October 
2021 (initially 15th October 2021).  This included information on the City Council website, a 
public notice in the newspaper, posters and information in Rathmines Library, the Swan 
Leisure Centre, the Civic Offices and a digital notice board in the Swan Shopping Centre.  A 
digital public presentation and Question and Answer session hosted on 11th October 2021 at 
which 46 participants were in attendance. Following concerns raised at the online meeting and 
at the Area Committee in relation to public engagement a leaflet drop was organised to inform 
local residents about the project and an extension to the original public consultation date was 
agreed. 
 
The Chief Executive’s report on submissions received was presented and noted at the 
December South East Area Committee meeting and the Masterplan is in the process of being 
updated.  The submissions received have been uploaded to the consultation page on the City 
Council website. 
 
AHB Approval 
Dublin City Council sought expressions of interest from Approved Housing Bodies, to develop 
a housing scheme at Gulistan Depot Rathmines. The development will be a mixed needs 
housing scheme of Older Persons housing and Cost Rental Housing. The competitive process 
was carried out broadly in line with the ‘Communications Development Protocol between Local 
Authorities & Approved Housing Bodies (AHBs) May 2018’. Cluid Housing have been selected 
to bring this project through feasibility and design stage. 
 
Current Project stages: 
Expression of Interest 
The initial step of the process was the Call for Expressions of Interest (EOI) to select a 
preferred AHB from the Panel. The programme for the EOI process was as follows: 
 
1. Date of issue of EOI – Sept 20th 2021 
2. Date of Submissions of EOI by AHB - Nov 26th 2021 
3. Issue notifications to successful/unsuccessful AHB’s Dec 24st 2021 
4. Date for successful AHB to accept or decline 24th Dec 2021 
5. Feasibility and Review Stage – anticipated April 2022 
 
Feasibility and Review Stage 
This is a process whereby Cluid and DCC agree the detailed brief and qualitative standards 
for the accommodation to be built and the brief and standards for the operation of the facility 
when complete. It is the opportunity for both parties to confirm the feasibility of the project. 
The Feasibility Study and Review shall be managed by Cluid and shall include the following: 
 

 Detailed design brief, including a detailed schedule of accommodation. 

 Feasibility study for the development including site appraisal. 

 Programme with key milestone dates for delivery. 

 Order of magnitude cost plan (OMC). 

 Financing proposal. 

 Project management proposal including processes for completion of procurement, design,  
planning, construction and commissioning. This should include a register of project risks with 
proposed mitigation measures. 

 Identification of the key personnel or technical resources to ensure delivery of the project 
including the proposed Project Manager.  



 An agreed review protocol to set out the interaction of Cluid with DCC during the design,  
construction and operation stages of the project to ensure that the agreed deliverables,  
standards and programme are achieved. 


