
 

Report to Traffic and Transport SPC 07th September 2022 – Christopher K. Manzira – Deputy Director for 
the Active Travel Programme. 
 

Active Travel Programme Office 

The Active Travel Programme Office was set up in February 2022 with an initial staff complement 

of 15; since then, the number of staff has doubled. The approved staffing structure allows for a 

total complement of 55. 

 

Structure and Governance 

 

 

Active Travel Network 

The Active Travel Programme Office has been tasked with the delivery of a safer, inclusive and 

sustainable walk-wheel-cycle network. A 310km core active travel network has been identified, of 

which 10km has already been completed. The Active Travel Programme Office will focus on the 

delivery of 210km of this network, with the remaining 90km to be delivered under the BusConnects 

programme. This 210km is comprised of 80 infrastructural projects. Scheduling of the timeframe for 

delivery of the individual projects is currently underway. 



 

 

Delivery Strategy 

The strategy is based on a network approach. There is also an emphasis on the rapid development 

of safer facilities on the core walk-wheel-cycle network. 

 

Interim Schemes 

The team working on the delivery of interim schemes is headed by a Senior Engineer. To date, 

assessments have been completed on seven corridors. The design of interim measures for 

segments of these corridors is now underway. The detailed proposals will be presented to the 

relevant Area Committees during September and October 2022. This will be followed by non-

statutory public consultations. This approach will enable works to commence on the ground before 

the end of 2022. 

These seven interim schemes are: 

• Kilmainham to Thomas Street via Suir Road, James’ Walk, Forbes Lane, Marrowbone Lane 

& Thomas Court. 

• Kimmage Road West to Clogher Road via Lorcan O’Toole Park, Stannaway Road, 

Sundrive Road & Rutland Avenue. 

• Bayside to the Northside Shopping Centre via Kilbarrack Road, Tonlegee Road and Oscar 

Traynor Road. 

• Cabra Cross to the city boundary via Ratoath Road & Cappagh Road. 

• Howth Road, from Station Road to James Larkin Road. 



• North Circular Road and Portland Row. 

• Merrion Square West, Ely Place & Hume Street. 

In addition, the tender documents for delivery of the remaining sections of the interim Liffey Cycle 

Route, comprising Eden Quay, George’s Quay, Burgh Quay and Aston Quay are being finalised 

and will go to tender for construction during Q4 2022. 

 

Permanent Schemes 

The increased level of construction activity necessitates the setting up of a dedicated construction 

division. This is already in place and will be advancing the construction of a number of projects. 

The construction of the Clontarf to City Centre Project is progressing well and works will be scaled 

up from this September following the implementation of the diversion of some of the city-bound 

traffic from Annesley Bridge Road, North Strand Road and Amiens Street. This will allow for the 

opening up of additional work fronts. The scheme is scheduled for completion in 2024. 

The works on the on-road Grand Canal Scheme are also progressing well. The contractor is 

currently working on the diversion of utilities. The scheme is scheduled for completion in 2023. 

The National Transport Authority has approved Royal Canal Phase 3 to proceed to construction. 

The Active Travel Programme Office will be finalising the contractor selection process this month. 

In addition, tenders for the construction of the permanent Fitzwilliam Scheme will be published 

during Q4 2022, whilst works on the Dodder Greenway (Herbert Park to Donnybrook) are also 

planned to commence in Q4 2022. A communication plan for the projects proceeding to 

construction will also be implemented. This will include a leaflet drop to local residents and 

businesses. 

At network level, topographical surveys have been completed for about half of the planned network 

and work is ongoing on the remainder of the network. Topographical surveys will be completed by 

the end of the year, enabling the design processes to be commenced as more staff become 

available. 

A number of permanent schemes are already in design and some of the headline projects are: 

 Royal Canal Phase 4: The tender process for the selection of a contractor is scheduled to 

begin before the end of the year, with construction starting in Q1 2023. 

 Clonskeagh to City Centre: This scheme is scheduled to go to non-statutory public 

consultation before the end of the year, with construction scheduled to start in 2024. In 

addition, an interim scheme is being developed and this will be implemented in 2023. 

 North Circular Road: The development of an interim scheme as well as a scoping exercise 

for the permanent scheme is already underway. The interim scheme is scheduled for 

delivery in 2023. 

 Liffey Corridor: The strategic assessment report is being finalised and will be submitted for 

NTA approval during Q4 2022. 

 Dodder Greenway: Design work is in progress for an interim scheme and the scheme will 

be presented to the Dodder Greenway Steering Group in September 2022. 

 Santry Greenway: A multi-disciplinary design team has been appointed and stakeholder 

engagement is now underway. 

 

Next Steps:  

Recruitment for the Active Travel Programme Office will be continuing over the coming months. 

The scheduling of the delivery of the entire network will be finalised and published over the next 



two months. The non-statutory public consultation on a number of interim schemes will also be 

commencing this autumn. A status report will be prepared on a quarterly basis for all projects on 

the programme. 


