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Vacant Properties Above Commercial Units: DCC Initiatives

 Living City Initiative

 Management of Vacant Property Refurbishment Grant (Croí Cónaithe)
• 210 applications received – all for refurbishment of residential properties

 Adaptive Reuse Projects
• Property review complete
• 13 projects in progress with potential to deliver 135 units 



Adaptive Reuse Programme: Vision 

• Housing Delivery: Create new homes by refurbishing vacant office and commercial space.

• City and Urban Regeneration: Restore derelict properties and protect newly vacant properties 
from degeneration.

• Climate Action: Contribute to circularity in the built environment and to meeting climate action 
targets by delivering new homes with approx. 66% less embodied carbon emissions than new build 
development. 
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Adaptive Reuse Feasibility : 114-116 Capel Street, Dublin 1

12/09/2023 4

4 No. Apartments on Upper Floors:

2-Bed Apartments: 73 m2

1-Bed Apartments: 43 m2

• Feasibility Study Complete

• Funding Application submitted to
DHLGH (SHIP Renewal)

• Funding Application submitted to
DHLGH (URDF)

• Funding Approved by DHLGH
(SHIP Renewal and URDF)

• In Negotiations to Purchase

• Potential Delivery: 2025



Potential for 4 No. 2 x Bed Apartments:

Ground Floor: 85 m2

First Floor: 80 m2

• Feasibility Study Complete

• Funding Application submitted to
DHLGH (SHIP Renewal)

• Funding Approved by DHLGH

• In Negotiations to Purchase

• Potential Delivery: 2024
t

Adaptive Reuse Feasibility: 371-373 North Circular Road, Dublin 7
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Potential for 4 No. 2 x Bed Apartments 
and 2 No. Mews Houses:

• Feasibility Study Complete

• Funding Application submitted to
DHLGH (SHIP Renewal)

• Sale Agreed with another Purchaser

Adaptive Reuse Feasibility: 85-87 Swords Road, Dublin 9
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Adaptive Reuse Feasibility : 38/39 Bolton Street, Dublin 1 

12/09/2023 7

• Feasibility Study Complete

• Conservation Sensitive: Dutch Billy

• Proposal for 6 No. 1 x Bed Apartments

• Funding Application submitted to
DHLGH (SHIP Renewal)

• Funding not approved by DHLGH due
to risk. Alternative funding process
suggested.



Adaptive Reuse Projects: DCC-Owned PropertiesAdaptive Reuse Projects: DCC-Owned Properties

Adaptive Reuse Projects: Feasibility Complete or In-Progress: Potential Acquisitions



Adaptive Reuse Projects: Potential Feasibility Study or Remove from ProgrammeAdaptive Reuse Projects: Potential Feasibility Study or Remove from Programme



Adaptive Reuse Opportunities



• Complex Projects

• Require Similar Process Stages as Larger New Build Developments

• Properties Identified as Suitable for Adaptive Reuse May Have Title Issues That Can Take Time 
to Resolve 

• The Complexity Associated with Funding Streams Can Make Some Projects More Complex and 
Add Risk

Summary: Vacancy Over Commercial Units

• Costs and Access to Funding Appear to be Barrier for Private Developers &
Individuals

• Not Feasible for DCC to Convert Upper Floors Over Occupied Commercial

• Excellent Potential for Adaptive Reuse of Vacant Commercial Properties
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Adaptive Reuse Challenges 


