
 

 
To the Chairperson and Members 
Of the Central Area Committee       9th March 2021 

 
Cabra/Glasnevin Housing Report 

 
St Mary’s Place North/ Dorset Street Flats 

The Design Team are currently working on the finalisation of the Masterplan for the new development 

as well as preparing a Part 8 planning submission, which it is hoped will be made in Q2 2021.  Progress 

is currently being made with the detenanting process in both St Mary’s Place and the middle block. 

Despite the challenges that we are currently facing surrounding the Covid Level 5 Restrictions, Dublin 

City Council is committed to continuing ongoing consultation with the residents of Dorset Street Flats in 

relation to the new development. An online presentation of the proposed plans for residents only took 

place on Wednesday 24th February 2021. The presentation was made by the Consultant Architects 

Scott Tallon Walker, DCC City Architects, DCC Housing Projects and the Cabra Projects Office. 

Questions relating to the new development were taken at the end of the process and feedback from 

residents was very positive. We are hoping to hold a similar online consultation to include Councillors 

in the near future. 

Large scale improvement works are still ongoing in the complex, such as cleaning out and steeling up 

of all previously and newly detenanted flats, containment of all exposed services and power washing 

and painting of the tower staircases in the middle block. Further improvement works are being planned 

in conjunction with residents to create a more pleasant living environment within the complex.  

O’Devaney Gardens 

The Housing and Community Services Department entered into mediation discussions with Carey’s 

Construction in relation to the delay with the development. The newly agreed upon construction 

programme did indicate a completion date for the project of Q3 2021 but, as a result of the site closure 

following the introduction of the current Level 5 Covid -19 restrictions, this completion date will now be 

revised. DCC will be seeking a revised programme of works from the Contractor following resumption 

of site works once government restrictions are relaxed. 

It is hoped that Bartra, the preferred bidder, will apply for planning permission by March 2021.  This will 

be a direct application to An Bord Pleanála under the Strategic Housing Development programme. 

Under normal circumstances, a planning application should take up to 12 to 16 weeks for a decision, 

however this can vary considerably, depending on the quantity and nature of extra information required 

by the Planning Authority, objections and other potential challenges to the application. In any case, the 

Preferred Bidder has one month after the granting of permission to mobilise on site and a further 4 

years to finish out the project.   

 



 

St Finbar’s Court  

City Architects lodged Part 8 on the 26th November 2020 and observations in relation to this closed on 

January 15th 2021. A newsletter outlining the design of the new development and contact details for the 

Cabra Area Office will be delivered to local residents this week.  Housing Maintenance are continuing 

to keep the site cleared of illegally dumped rubbish and new bolts and locks have been placed on all 

entrance gates to deter access. 

 

Bannow Road Site  

The Department of Housing, Planning & Local Government have given approval for development of 

Social and Affordable Housing at the Bannow Road site in Cabra. City Architects hope to have detailed 

drawings for 120 Volumetric Units by mid - 2021. It is hoped that they will apply for Part 8 planning 

permission by the end of 2021/start of 2022 to be onsite to start the 18 month building programme by 

the end of 2022.   

 

 

Infirmary Road 

The Infirmary Road development will consists of 38 units in total located in two blocks, with a mix of 1, 

2 and 3 bed apartments and duplexes in both blocks. The development has received Part 8 approval 

which includes the demolition of two buildings on site, which excludes the Married Quarters as there is 

a preservation order in place for this building. The current programme for Infirmary Road indicates going 

to tender in March 2021. Following the assessment of tenders, the contract will be awarded in June 

2021. 

 

Claire Dempsey 

A/Area Housing Manager 


