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To:  The Lord Mayor, Chairperson and Members of  
North Central Area Committee 
 
Meeting: 17th January, 2022. 
 
 

Part 8 – Fairview Tearooms - update 

 
Once the Part 8 process commences it must be completed within 20 weeks. The Part 8 for 

the Tea Rooms in Fairview Park commenced on the 5th February 2021 and so should have 

been on the June Council meeting agenda. Unfortunately following completion of the 

Planning Officers report it was not incorporated into the Draft Chief Executive report and 

consequently it exceeded the time for approval under the Part 8 regulations. This should not 

have happened and additional controls have been put in place to ensure it does not happen 

again.  

The Parks Department have advised that a new Part 8 will be brought forward in 2022 in 

order to ensure there is sufficient time to complete the works before the opening of the 

cycleway.  

Contact:   Máire Igoe, Senior Executive Officer  
Section:   Planning Department 
Phone:     222 3108 
Email:      maire.igoe@dublincity.ie  

 

 


